Scrum Sprint: 4						
Date: 03/28/2023 - 04/6/2023						
Requirements that will be implemented by the end of this Scrum sprint						
Requirement ID	Requirement Statement					Status
REQ 5	The system allows admins to approve/deny intake data submitted by clients.					Partially Implemented
REQ 9	The system allows qualified users to archive either inadequate intake data or completed curriculums that are no longer needed.					Not Implemented
REQ 3	The system allows admins to change the permission of a specific user. The options are client and admin.					Not Implemented
Tasks that need to be completed to implement the above r						
Task (Brief and Precise Description)	Time Estimate (Hours)	Actual Time (Hrs)	Person Responsible	Due Date	Prerequisite Task(s)	Status (Not started, started, completed)
Approve Intake Form	3	3	Sadjell	4/4/2023		Started
Manage Permissions Frontend	2	2	Isaac	4/1/2023		Not started
Manage Permissions Backend	2	2	Isaac, Kyle	4/4/2023	Manage Permissions Frontend	Not started
Archive Intakes	2	2	Kyle	4/4/2023	*	Not started
File Uploading Backend	10		Kyle	4/4/2023		Started
File Uploading Frontend	4		Sammi	4/4/2023	File Uploading Backend	Not started
Needs Assessment Changes	3	В	Sammi	4/4/2023		Not started
View/Edit Curriculum Changes	6	6	Sammi, Kyle	4/4/23		
Project-Lead Changes	2	2	Kyle			